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ESTIMATE RUN 06/10/2015

ESTIMATE SUMMARY 19:31:53

CONTID: C17810         ESTIMATE NO: 0007 PROG 2005

PCN: 17810-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT FIRE SUPPRESSION SYSTEM PERCENT TIME:

PROJECT NO: NHPP0703-360                  

EJMT FIRE SUPPRESSION SYSTEM

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

BARNARD CONSTRUCTION COMPANY, INC. PAY PERIOD ENDING 03/31/2015 DATE TIME STARTED 10/22/2014

701 GOLD AVENUE DATE LET 09/29/2014 DATE WORK BEGAN 08/18/2014

 DATE AWARDED 10/23/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/18/2014 DATE ACCEPTED

BOZEMAN MT 59715-2453406-586-1995 DATE NOTICE TO PROCEED 10/22/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,485,000.00 PARTICIPATING $ $ 543,315.00

AWARD PROJECT AMT: 19,485,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,299.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.73

FIXED COMPLETION DATE

FIXED COMPLETION DATE

17.31%

16,112,100.00

543,315.00

543,315.00

527,015.55

$

$

$

$

3,372,900.00

0.00

3,372,900.00

0.00

3,372,900.00

-78,687.00

0.00

3,294,213.00

0.00

AMOUNT DUE 3,294,213.00 527,015.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 527,015.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

161.0 TIME ALLOW: 10/31/2016 ??:??:??

ORIG TIME ALLOW: 10/31/2016 ??:??:??
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PCN: 17810-BID    ESTIMATE RUN 06/10/2015

PROJECT: NHPP0703-360                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:31:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization (without Autopay) 1.000

0.000

626-00100  
 

750,000.001.000

0.00

1.000

L S 

750,000.00000

0010 Highway Design & Construction 0.111

0.029

631-00100  
 

2,622,900.000.140

543,315.00

1.000

L S 

18,735,000.00000

CAT 3,372,900.00543,315.0019,485,000.00CURRENT AMT0200 $ $ $

$ 3,372,900.00543,315.00$19,485,000.00$CURRENT AMTPROJECT TOTAL


